
 
AGENDA 

 
PUBLIC WORKS COMMISSION 
CITY OF HUNTINGTON BEACH 

 
Wednesday, November 19, 2014 – 5:00 PM 

 Utilities Yard 
19021 Huntington Street 

Huntington Beach, CA 92648 
 

 
 

A. PLEDGE OF ALLEGIANCE 
 

ROLL CALL Berge, Brenden, Carr, Cook,  
 McGovern, Strook, Thomas 
 

 
B. PRESENTATIONS-COMMENDATIONS 
 
C. MINUTES 
 
C-1. Minutes of October 15, 2014 
 
D. ORAL COMMUNICATIONS 

Public Comments – the Public Works Commission welcomes public 
comments on all items on this agenda or of community interest.  Three 
minutes per person, time may not be donated to others.  Commission on this 
date can take no action on any item not on the agenda.  This is the time to 
address Commission regarding items of interest or agenda items other than 
public hearings.  Communications on agenda items will be scheduled such 
that public comments may be received as close to 5:00 p.m. as possible. 
 
 

E. DIRECTOR’S ITEMS  
 
E-1. None 
 
F. INFORMATION ITEMS 
 
F-1. Upcoming City Council Study Sessions - The City Council conducts public 

Study Sessions on the evenings of City Council meetings, normally beginning 
at 4:00 p.m., in Room B-8.  A tentative listing of upcoming sessions is 
submitted for the Commission’s information. 
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F-2. Active Capital Project Report – An update on active capital projects is 
presented for the Commission’s information.  Project information, including 
description, location maps and funding sources can be found in the FY 
2013/14 Capital Improvement Program notebook, or on the city’s website 
under Government, Current Budget information.    

 
F-3. Huntington Harbour Waterline Project- Duncan Lee will present an 

informational item regarding the Huntington Harbour Waterline project.  
 
 
  
G. ADMINISTRATIVE ITEMS 
 
G-1. Gothard Street and Center Avenue Rehabilitation- Plans and Specifications 

for the Gothard Street and Center Avenue Rehabilitation Project, CC-1496 is 
in final preparation.   Staff is seeking support to begin the public bidding 
process.   

 
 Funding Source: Funds in the amount of $1,400,000 is budgeted in the Gas 

Tax Fund Account No. 20790036.82300. 
 

Recommended Action: Motion to approve that the Gothard Street and 
Center Avenue Rehabilitation Project, CC-1496 is in general conformance 
with the approved FY 14/15 CIP.    

 
G-2. Peck Reservoir Pump Station Electrical Upgrade Project- Plans and 

Specifications for the Peck Reservoir Pump Station Electrical Upgrade 
Project, CC1420 are in final preparation.   Staff requests approval that the 
Peck Reservoir Pump Station Electrical Upgrade Project, CC1420 is in general 
conformance with the previously approved Capital Improvement Program 
(CIP).   

 
 Funding Source: Funds in the amount of $1,500,000 is available in the FY 

2014/15 CIP budget, under Water Fund, Account No. 50690001.82100.  
 

Recommended Action: Motion to approve that the Peck Reservoir Pump 
Station Electrical Upgrade Project, CC1420 is in general conformance with 
the previously approved CIP. 

 
 
  
H. WRITTEN COMMUNICATIONS 
 
I. COMMISSION AND STAFF COMMENTS 
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J. ADJOURNMENT 
 
 

NEXT PUBLIC WORKS COMMISSION MEETING 
January 21, 2015, 5:00 PM, Utilities Yard 

 

3



                     M I N U T E S   
            

 CITY OF HUNTINGTON BEACH 
                     PUBLIC WORKS COMMISSION 

OCTOBER 15, 2014 
 
 
Call to Order/  The meeting was called to order at 5:00 p.m. by 
Pledge of Allegiance:  Chairperson Brenden, who led Commissioners and the 

audience in the Pledge of Allegiance to the Flag. 
 
Commissioners Absent: Commissioner Berge 
 
Commissioners Present: Commissioners Brenden, Carr, Cook, McGovern, Strook and 

Thomas were in attendance. 
 
Others Present: Travis Hopkins, Director of Public Works 
 Tom Herbel, City Engineer 
 Bob Stachelski, Transportation Manager 
 Bill Janusz, Principal Civil Engineer 
 Darren Sam, Senior Traffic Engineer 
 Ken Dills, Project Manager 

 
  
B. PRESENTATIONS-COMMENDATIONS 
 

None. 
 
C. MINUTES 
 
C-1. Motion by Commissioner Cook, seconded by Commissioner Carr to approve 

the minutes of September 17, 2014 as presented. 
 

VOTE:  The motion carried. 
AYES:   6 
NOES:   0 
ABSENT:  1 (Berge)    
ABSTENTIONS: 0 
 

  
D. ORAL COMMUNICATIONS 
 
 None 
  
E. DIRECTOR’S ITEMS 

  

 
4



 
E-1 City-owned Streetlight and Parking Lot LED Lighting Presentation – Travis Hopkins 

gave a presentation (attached) on the City-owned Street Light and Parking Lot 
LED upgrade project.  The project, which was approved by City Council on 
September 15, 2014, will replace light fixtures with energy-efficient LED fixtures. It 
is estimated that the project will save the City nearly $6 million over the twenty 
year life of the fixtures installed.  In addition, the project includes a feasibility 
study for the City to purchase approximately 11,000 street light currently owned 
by Southern California Edison. 

 
F. INFORMATION ITEMS 
 
F-1. Upcoming City Council Study Sessions – Travis Hopkins stated that the Orange 

County Sanitation District will discuss disinfection practices to their ocean outfall 
at the November 3, 2014 Study Session. 

 
F-2. Active Capital Project Report – Tom Herbel provided updates on the capital 

project report.  
• Atlanta Avenue Widening - All coaches have been purchased from the 

owners in the trailer park.  Right-of-Way acquisition efforts are ongoing.  
Construction is scheduled for next summer. 

• Bridge Rehab – Rehab of the Warner Avenue bridge will start sooner than 
anticipated due to progress made on the Warner Avenue Gravity Sewer 
(WAGS) project. 

• Arterial Rehab- Argosy, Yorktown and 6th Street- Yorktown and Argosy 
have been completed. 6th Street is under construction and will be 
completed in 3 weeks.  

• Residential Pavement Rehab Zone 11- Construction is complete with only 
final striping remaining. 

• Senior Center – Bids have been received ranging from $12M to $15M.  
The engineer’s estimate for the project is $16M.  It is anticipated that 
construction will begin in January 2015.  

• WAGS- The contractor is out of PCH and Warner now. Construction of the 
lift station in progressing well.  The project should be completed in 1-1/2 
months.  

 
F-1. Lake Street Bicycle Treatments and Downtown Bicycle Parking Project – Senior 

Traffic Engineer Darren Sam stated that the project includes the installation of 
bicycle treatments on Lake Street between Orange Avenue and Pecan 
Avenue. In addition, bike racks will be installed at four locations: the pier, two 
on Main Street in current vehicle parking spots and one on Orange Avenue.  
The racks will provide 40 spaces for bike parking. Travis Hopkins explained that 
the project was being presented as an information only item because it does 
not meet the $50,000 total project cost threshold to be included as a Capital 
Improvement Project.  Commissioner Carr said that she supports these types of 
projects that promote more bike riding.  Commissioner Cook asked whether 
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new developments were required to provide bicycle parking.  Bob Stachelski 
stated that this was an issue for Building and Planning, but that recent 
developments have emphasized biking or walking as opposed to driving. 

 
 

 G. ADMINISTRATIVE ITEMS 
 
G-1. Traffic Signal Modifications on Magnolia/Yorktown and Bushard/Adams – 

Principal Civil Engineer Bill Janusz stated that the project included the 
installation of left turn arrows at the two intersections, conduit and 
communications equipment for connection to the master station at City Hall.  
The project is funded primarily by a Federal Highway Safety Improvement 
Program grant applied for in 2012. 

  
 Motion by Commissioner Thomas, seconded by Commissioner McGovern, to 

recommend to approval that the traffic signal modifications at the intersections 
of Magnolia Street and Yorktown Avenue and at Bushard Street and Adams 
Avenue along with interconnect installation, CC-1464 is in general 
conformance with the previously approved Capital Improvement Program. 

 
VOTE:  The motion carried. 
AYES:   6 
NOES:   0 
ABSENT:  1 (Berge)  
ABSTENTIONS: 0   

 
  
H. WRITTEN COMMUNICATIONS 
 

None. 
 
I.       COMMISSION AND STAFF COMMENTS 
 

Chair McGovern stated the he wanted to acknowledge the fine job the Water 
Conservation Staff had done at their presentation at his homeowners 
association.  
 
Tom Herbel noted that a groundbreaking for the Senior Center would be 
scheduled soon. 
 
Bob Stachelski noted that OCTA would be giving a presentation on the OC Bike 
Loop at the October 20, 2014 City Council meeting. 

 
J. ADJOURNMENT 
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The meeting adjourned at 6:03 PM to November 19, 2014 at 5:00 PM at the 
Utilities Yard. 
 
 

 
    
 Pat Brenden   Kenneth J. Dills 
 Chairperson   Project Manager  
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~2015~  
City Council 
Study Sessions  

 
This information is for agenda scheduling purposes only and is subject to change on a daily basis.  

 Subjects listed below are not guaranteed to appear on a City Council agenda. 
COUNCIL 
MEETING STATUS SUBJECT DEPT HEAD 

2015    
Jan. 5, 2015    

Jan. 20, 2015    

Feb. 2, 2015  
1. Investment Advisory Board Annual Report  
2. Vacation Rentals 

McGrath 
Cutchen 

Feb. 17, 2015  BECSP Options Hess 

Mar. 2, 2015  PD Staffing Handy 

Mar. 16, 2015    

April 6, 2015    

April 20, 2015    

May 4, 2015    

May 18, 2015    

June 1, 2015    

June 15, 2015    

July 6, 2015    

July 20, 2015    

Aug. 3, 2015    

Aug. 17, 2015    

Sept. 8, 2015    

Sept. 21, 2015    

Oct. 5, 2015    

Oct. 19, 2015    

Nov. 2, 2015    

Nov. 16, 2015    

Dec. 7, 2015  Mayoral Transition  

Dec. 21. 2015    
 

  Updated:  11/12/2014 2:26:41 PM 
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CITY OF HUNTINGTON BEACH 
PUBLIC  WORKS  COMMISSION 

INFORMATION ITEM 
 
 

 

         Item No.  PWC 14-23 
 
SUBMITTED TO: Chairman Brenden and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: November 19, 2014  
  
SUBJECT:  Huntington Harbour Waterline Project (CC-1446) 
 
 
Analysis:   
To improve the redundancy and reliability of the water supply to the Huntington 
Harbour and Sunset Beach areas, the City proposes to construct the Huntington 
Harbour Waterline to serve as a backup to an existing 12-inch ductile iron 
waterline located beneath the harbor channel near Peter’s Landing.  The 
Huntington Harbour Waterline Project will consist of constructing approximately 
670 lineal feet of 14-inch diameter pipeline across the harbor main channel.  
Attachment 1 shows the location of the proposed waterline and the existing 12-
ductile iron pipeline that currently serve the two areas.     
 
The existing 12-inch ductile iron pipeline is a critical pipeline segment that 
provides a loop (redundant) waterline for the two areas and supports the water 
flow necessary for fire protection purposes.  A pipeline failure or shutdown of the 
12-inch water pipeline would result in a significant reduction in fire flow capacity 
to these areas, ranging between 37 to 58 percent.  
 
The County of Orange currently has a maintenance dredging project in the 
Sunset/Huntington Harbour area, and has agreed to include the City’s proposed 
waterline project.  Since the pipeline project will also require dredging of a 
section of the harbor, staff believed this was an opportune time to work together 
with the County since the City’s waterline must address environmentally sensitive 
issues, testing, and permitting similar to the County’s dredging project.  This 
collaboration with the County is saving the City hundreds of hours of staff time 
and will accelerate the construction of the waterline project by piggybacking 
on the County’s dredging project.   
 
 

14-23 Novemeber 19 Huntingon Harbour Waterline Project (Hernandez).doc 
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The County anticipates advertising both projects in March 2015 and awarding 
the contract in May 2015.  The County is tentatively scheduled to begin 
construction in Fall of 2015, and complete the waterline project and dredging 
maintenance work in Spring of 2016.  The Huntington Waterline project has an 
engineer’s estimate of approximately $1,000,000.00.  
 
 
Attachments: 
1. Attachment 1 – Location Map 
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ATTACHMENT #1 
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HUNTINGTON HARBOUR 

SUNSET BEACH 

Ex. 12-inch Ductile Iron Waterline 

Proposed 14-inch Waterline 

HUNTINGTON HARBOUR WATERLINE PROJECT (CC-1446) 

LOCATION MAP 
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

REQUEST FOR ACTION 
 

 
 
          Item No. PW 14-22 
 
SUBMITTED TO: Chair Brenden and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: November 19, 2014   
 
SUBJECT:  Gothard Street and Center Avenue Rehabilitation, CC-1496  
 
Statement of Issue:  Plans and Specifications for the Gothard Street and Center 
Avenue Rehabilitation Project, CC-1496 is in final preparation.   Staff is seeking 
support to begin the public bidding process.   
 
Funding Source:   Funds in the amount of $1,400,000 is budgeted in the Gas Tax 
Fund Account No. 20790036.82300. 
 
Impact on Future Maintenance Costs:  No additional costs are anticipated. 
 
Recommended Action: Motion to approve that the Gothard Street and Center 
Avenue Rehabilitation Project, CC-1496 is in general conformance with the 
approved FY 14/15 CIP.  
 
Alternative Action(s): Deny approval and recommend an alternative action. 
 
Analysis: The project locations for the project are Gothard Street (Edinger 
Avenue to McFadden Avenue) and Center Avenue (Gothard Street to UPRR 
Railroad Tracks).  These projects are adjoining and have the same pavement 
design section.  The reconstruction of the streets will be mostly full depth 
reclamation with some conventional deep lift rehabilitation.  Sewer and Storm 
Drain manholes and water meter boxes and valves will be adjusted to grade as 
necessary.  Areas of settled or raised curb and gutter and sidewalk will also be 
replaced.   On Gothard Street, severe uplifted sidewalks will require us to 
remove seven trees. Gothard Street and Center Avenue were last rehabilitated 
in 1963 and 1972 respectively.  Developers in the area have committed to a pro-
rata share contribution in the amount of approximately $400,000 for the work 
along their frontage.  These funds have been deposited in the Gas Tax Fund for 
use in this project. 
 
Attachments: 

1. Project Location Map 
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

REQUEST FOR ACTION 
 

 
 
          Item No. PW 14-24 
 
SUBMITTED TO: Chair Brenden and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: November 19, 2014 
 
SUBJECT:  Peck Reservoir Pump Station Electrical Upgrade Project, 

CC1420 
 
Statement of Issue:  Plans and Specifications for the Peck Reservoir Pump Station 
Electrical Upgrade Project, CC1420 are in final preparation.   Staff requests 
approval that the Peck Reservoir Pump Station Electrical Upgrade Project, 
CC1420 is in general conformance with the previously approved Capital 
Improvement Program (CIP).   
 
Funding Source:   Funds in the amount of $1,500,000 is available in the FY 2014/15 
CIP budget, under Water Fund, Account No. 50690001.82100.    
 
Impact on Future Maintenance Costs:  N/A 
 
Recommended Action: Motion to approve that the Peck Reservoir Pump 
Station Electrical Upgrade Project, CC1420 is in general conformance with the 
previously approved CIP. 
 
Alternative Action(s): Deny approval and recommend an alternative action. 

 
Analysis: Peck Reservoir Pump Station is located on Springdale Street, north of 
Bolsa Avenue.     The proposed electrical upgrade improvement at the booster 
pump station is consistent with current design practice to create redundancy for 
water reliability to the City. 
 
The existing pump station operates solely by natural gas.  The primary objective 
is to modify the existing pump station to accommodate new electrical motors 
for redundancy and increased water reliability.  This will allow City’s 
maintenance staff the ability and option to operate the station by either 
electrical power or natural gas.  Other improvements consist of a new 
transformer pad/assembly from the Southern California Edison, new electrical 

14-24 November 19 Peck Reservoir PS Upgrade (Lee).doc 
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supply structure, pipe enclosure structure, motor control/security building, and a 
generator to provide back-up power for lighting.   
 
construction is expected to start around March of 2015 and last approximately 
six months. 
 
Attachments: 
 
1.  Location Map 
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Location Map 

 

 

CC1420 – Peck Reservoir Pump Station Electrical Upgrade Project 

City of Huntington Beach 
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